
ACTIONS FROM THE FEBRUARY 25, 2013 PROCUREMENT ACTIONS REVIEW AND APPROVAL COMMITTEE MEETING

Committee Members:  Gus Pego (Present), Harold Desdunes (Present), Debora Rivera (Absent)

Legal Review Advisor:  Alicia Trujillo (Absent)

Meeting Date Item Proposed Action Committee's Decision Comments Project 

Manager

2/25/2013 13603 / 13604 Final Selection Approved Consultant Selections Committee.  Districtwide bridge 

repair/rehabilitation plans.  Two contracts are needed 

due to the workload.  The Technical Review Committee 

(TRC) ranked the four shortlisted firms by technical 

proposals.  The committee selected HDR Engineering, 

Inc. and Hardesty & Hanover, LLC.

Luis Amigo

2/25/2013 13669 / 13670 Final Selection Approved Consultant Selections Committee.  Districtwide 

miscellaneous construction engineering inspection (CEI) 

consultant.  The district received eight letters of 

response from this advertisement.  The TRC ranked the 

firms by their letters because this is a final selection 

from expanded letters of response (note 4).  The 

committee selected Bolton, Perez & Associates, Inc. 

and Metric Engineering, Inc.

Amanda 

Shotton

2/25/2013 Consultant 

Selections 

Committee

Shortlist Selection None

2/25/2013 RFP-DOT-12/13-

6132DS

Final Selection Approved Procurement Awards Committee.  Districtwide cultural 

resource assessment surveys and a broad range of 

related work, National Environmental Policy Act (NEPA) 

compliance services.  There were two proposers, both 

found responsive.  The contract has a term of 36 

months.  The TRC rated the proposers on technical 

proposals and oral presentations with a maximum 

possible score of 100 points for each and on price 

proposals with a maximum score of 10 points.  The 

committee selected Janus Research.

Barbara 

Culhane

2/25/2013 Old Business None

2/25/2013 New Contract 

Actions

None



2/25/2013 BDP48 Time Extension Approved Time Extension 1.  Districtwide cultural resource 

assessments.  Janus Research.  Original contract 

amount $150,000; current amount $613,625; 99.7% of 

contract committed; requested amount $50,000.  Three 

year contract, executed March 12, 2010, due to expire 

on March 11, 2013.  A six month time extension, to 

September 11, 2013, with additional funds, will enable 

the contractor to continue service for ongoing tasks until 

the new contract for this work begins.

Craig 

James

2/25/2013 C-8K12 Time Extension Approved Time Extension 3.  Districtwide utility coordination 

services.  F.R. Aleman & Associates, Inc.  Original 

contract amount $250,000; current amount $1,300,000; 

96.9% of contract committed; no additional funds 

requested.  Five year contract, executed on July 19, 

2006, and due to expire on July 18, 2013.  A two year 

time extension, to July 18, 2015, is requested to allow 

completion of task work orders (TWOs) 18, 36, 48, 59, 

63, 69, 70, 75, 79, 82 and 83.  These tasks were 

delayed because the relevant projects needing utility 

work were rescheduled for later in the work program.  

The district will hold the consultant responsible for the 

life of the contract.

Tony Soto

2/25/2013 C-8K41 Time Extension Approved Time Extension 3.  Districtwide utility coordination 

services.  JRA, Inc.  Original contract amount $250,000; 

current amount $1,200,000; 99.3% of contract 

committed; no additional funds requested.  Five year 

contract, executed on August 4, 2006, and due to expire 

on August 3, 2013.  A two year time extension, to 

August 3, 2015, is requested to allow completion of 

TWOs 13 and 27.  These tasks were delayed because 

the relevant projects needing utility work were 

rescheduled for later in the work program.  The district 

will hold the consultant responsible for the life of the 

contract.

Tony Soto



2/25/2013 C-8K86 Time Extension Approved Time Extension 2.  Districtwide utility design services.  A 

& P Consulting Transportation Engineers, Inc.  Original 

contract amount $581,337.75; current amount 

$2,623,634.69; 97.1% of contract committed; no 

additional funds are requested.  Five year contract, 

executed September 26, 2006, due to expire on 

September 25, 2013.  A two year time extension, to 

September 25, 2015, will enable the contractor to 

complete TWOs 2, 6, 11 and 12.  These tasks were 

delayed because the relevant projects needing utility 

work were rescheduled for later in the work program.  

The district will hold the consultant responsible for the 

life of the contract.

Tony Soto

2/25/2013 C8P67 Time Extension Approved Time Extension 2.  Districtwide engineering survey 

consultant.  Manuel G. Vera & Associates, Inc.  Original 

contract amount $150,000; current amount $1,461,960; 

97.5% of contract committed; no additional funds are 

requested.  Five year contract, executed April 8, 2008, 

due to expire on April 7, 2013.  An eight month time 

extension, to December 7, 2013, will enable the 

consultant to complete TWO 81.

Scott 

Perkins

2/25/2013 MIC 

Business/Update

None

2/25/2013 AQO80 Supplement Approved Supplement 1.  Joint participation agreement (JPA) with 

Monroe County for temporary ferry services for Pigeon 

Key.  Original and current contract amount $125,000; 

61% of contract committed; requested amount 

$125,000.  Two year contract, executed on June 28, 

2012, and due to expire on June 30, 2014.  The 

additional funds are needed to pay for the second year 

of ferry services under this contract.  The Florida 

Department of Transportation is looking for funds to 

restore access to Pigeon Key by bridge, but wants 

Monroe County to pay 50% of such a project.

Dennis 

Fernandez



2/25/2013 AQH98 Time Extension Approved Time Extension 1.  JPA with Miami-Dade County 

Metropolitan Planning Organization (MPO) for commuter 

transportation assistance.  Original and current contract 

amount $137,370; 3% of contract committed; requested 

amount $181,140.  Three year contract, executed 

February 17, 2012, due to expire on December 31, 

2014.  The MPO's request includes a one year time 

extension (to December 31, 2015), additional funds and 

an expansion of the scope to include marketing 

expenses.  The marketing will encourage commuters 

who travel through the interchange of State Road (S.R.) 

826/Palmetto Expressway and S.R. 836/Dolphin 

Expressway to use a vanpool during the ongoing 

reconstruction of this major interchange (also known as 

the Palmetto Section 5 project).  Currently the vanpool is 

underutilized, but the MPO has a plan for intensive 

outreach and advertising.  If the number of people using 

this vanpool increases, the funds under this contract will 

be spent more quickly.  The original funds in this 

contract are dedicated to providing vanpool service, so 

new funds must be added to pay for marketing.  Aileen 

Bouclé is focusing on underutilized contracts to 'get 

Aileen 

Bouclé

2/25/2013 Locally Funded 

Agreements

None

2/25/2013 CIGP None

2/25/2013 Construction 

Supplemental

None



2/25/2013 Planting of Trees 

& Palms without 

a Maintenance 

Memorandum of 

Agreement

According to the "Business of Beautification" document, 

the department "can implement bold roadside 

beautification projects using many large trees, and few if 

any shrubs."  This document also advocates "thoughtful 

site specific design" to lower the cost of landscaping 

design, construction and maintenance; using palms in 

Central and South Florida; prioritizing landscaping along 

more highly traveled roads and, where necessary to 

implement fully the highest priority projects, budgeting 

and accepting responsibility for landscape maintenance.  

On August 6, 2012, the District Six Procurement Actions 

Review and Approval (PARA) Committee considered a 

project on S.R. 94/NW 79 Street in which the district 

planned to build bulbouts without trees or palms 

because the project was not within the limits of a city 

which could sign a maintenance memorandum of 

agreement (MMOA) to maintain trees.  The committee 

directed the district to contact Miami-Dade County to 

see if it would sign an MMOA for trees.

2/25/2013 S.R. 934/NW 

81/NW 82/NE 82 

Street from NW 

13 Court to S.R. 

5/U.S. 

1/Biscayne 

Boulevard

The Florida Secretary of Transportation approved an 

exception so resurfacing project number 427517-1 could 

include landscaping work.  On June 28, 2012, State 

Transportation Landscape Architect Jeff Caster 

indicated that the district can accept responsibility to 

maintain trees in the bulbouts planned in this project, 

and that with "careful selection, placement, installation, 

and establishment of trees in these bulb outs, very little 

routine maintenance should be necessary."

Jason 

Chang

2/25/2013 S.R. 5/U.S. 

1/South Dixie 

Highway from 

SW 304 Street to 

SW 266 Street

Landscaping project number 410625-3 will provide 

landscaping covering the limits of 

resurfacing/reconstruction projects number 410625-1 

and 410625-2.  The landscaping plans once included 

trees and shrubs with no irrigation.  When Miami-Dade 

County refused to accept responsibility to maintain the 

landscaping, the district removed the shrubs from the 

plans.  District Secretary Gus Pego said to check that 

Central Office reviewed this.  The district still is trying to 

get an MMOA for trimming of the trees and palms, but 

does not expect to get one before the project is let.  The 

district would do mowing and litter pickup.  The letting of 

project number 410625-3 was re-scheduled to May 

2013, with a revised advertisement date of April 18.  

This item was added to the agenda at the meeting.

Dat Huynh



2/25/2013 Landscape 

Maintenance

The department needs to take care of its landscaping, 

which is a capital investment.  The department must 

plan landscaping it can maintain, and increase its 

maintenance budget if needed.  One advantage of using 

palms is that their roots don't spread and damage the 

pavement.  Consultant Kirk Hoosac will meet with the 

District Six Maintenance Office task team on a 

landscape maintenance plan for future projects.  District 

Director of Transportation Operations Debora Rivera 

was asked to develop a cost estimate for maintaining 

landscaping in non-irrigated facilities.  If a local 

government wants irrigated landscaping on the 

department's right of way, that government would have 

to pay for the design, construction and maintenance of 

the irrigation.  If that local government does not maintain 

the irrigation, the district will not enter into agreements 

with that government.

2/25/2013 Meeting Time The meeting began at approximately 10:05 AM and 

ended at approximately 10:50 AM.


